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Highlights

Political/Governance

National Elections:
ï Planning advances for Iraqís national elections in January.  The voter education 
campaign conducted by the Independent Electoral Commission of Iraq (IECI) 
continues, with voter registration scheduled to begin November 1.

Allawi to Extend Weapons Trade-in Program:
ï Prime Minister Iyad Allawi announced in a speech to the Iraqi National Council 
that the Iraqi government will expand the weapons trade-in program throughout 
Iraq.

Highlights
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Highlights

Economic/Essential Services

Hospital Construction:
ï UNICEF, through USAID, has advanced $1 million per hospital to begin 
immediate work on each of the 19 hospitals programmed for renovation. 

Food Supply for Beginning of Ramadan:
ï The Ministry of Trade will have supplies of key commodities ñ sugar, baby food, 
adult milk, soap and lentils.

Tokyo Donors Meeting Update:
ï The third meeting of the International Reconstruction Fund Facility for Iraq 
(IRFFI) took place on October 13-14, 2004 in Tokyo, Japan.  A joint statement by 
the 55 countries and institutions at the two-day meeting urged faster aid 
disbursement to Iraq.

Highlights (cont.)
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Governance ñ Iraq Elections Timeline

N/P

2004

Election Commission established

Elections for the National Assembly complete:  NLT 31 Jan 05

Iraqi Interim Government (IIG) Announced and 
Governing Council dissolved

National Assembly completes draft of permanent constitution

Referendum for permanent constitution

Elections for government completed

Elected government assumes office

04 Jun 

01 Jun

31 Jan

15 Aug

15 Oct

15 Dec

31 Dec

2005

Phase I 
(Interim 

Government)

Iraqi Transitional Government takes powerEarly 05 Phase II 
(Elected Government)

15 Aug National Conference convenes and selects Interim 
National Council

28 Jun Transfer sovereignty from CPA to IIG
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Planning Iraq Elections Continues:
ï The Independent Electoral Commission of Iraq (IECI) is moving ahead with 
preparations for January elections and has begun to distribute informational 
pamphlets on voter registration procedures. 
ï The IECI has contracted for the materials to be airlifted into Iraq for distribution to 
all Voter Registration Centers (VRC).
ï Registration information forms have been printed for distribution to families during 
the November food ration pick-up and to families through schools.  Voter 
registration is scheduled to begin November 1.
ï Information forms distributed will include personal details on each voting family 
member.  After checking and correcting information, forms will be returned to the 
VRCs, which will remain open until Dec. 15.

Womenís Role in the Elections:
ï During her recent visit to the US, the Iraqi Minister for Womenís Affairs met with 
the State Department and other federal agencies to discuss ways to boost Iraqi 
women's participation in the January elections.  The ministry is providing guidance 
and training to women interested in running for election as well as creating an 
advisory council to address their role in the political process.

Governance ñ Developments

N/P
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Governance ñ Developments 

N/P

Capacity Building:
ï USAID continues to implement Local Governance Programs (LGPs) in 18 
governorates, increasing Iraqisí understanding of democratic principles and the political 
process.
ñ More than 100 local government officials from throughout Iraq attended a recent 
LGP conference to discuss forming an association of local governments.  The 
association would allow local government officials to develop a common policy and 
to influence legislation through Iraqís ministries and the National Assembly.

ï The State Department is promoting capacity building and democracy through US-based 
programs for Iraqis.
ñ ìSister Cities" four-member Volunteer Visitor Program (October 10-October 24):  
The Governor of Kirkuk, the head of the Baghdad City Council, the head of the 
Baghdad Provincial Council and the Mayor of Suleimaniyah will observe civic life in 
the United States and sign cooperation agreements with their American ìsister cityî
counterparts.

ñ ìPublic Affairs: The Art of Engaging and Informing the Peopleî International Visitor 
Program (October 16- November 6): The nine-person group coming from various 
Iraqi ministries, the Prime Ministerís office and the Baghdad City Council will be 
receiving extensive hands-on training at the State Department and at other 
agencies on the public affairs function.
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Economy
Oil Update:
ï Crude Oil prices in world markets for the week ending 8 October closed with Kirkuk Crude at 
$40.58/barrel, Basra Light at $43.09/barrel, and the OPEC basket at $/45.85barrel. 

Employment Update:
Number of Iraqis employed by USG-administered projects in each sector

S e c to r
Ira q i s  la s t  

w e e k
I ra q is  th is  

w e e k
%  In c re a s e  o n  

w e e k
B u ild in g s , H ea l t h  &  E d u c a t io n 4 ,6 80 4 ,6 8 0 * 0 .0 %
E le c t r ic i t y 3 ,4 93 3 ,4 7 7 -0 .5 %
O il 4 10 4 0 8 -0 .5 %
P u b lic  W o rk s  &  W a t e r 4 12 # 3 2 3 -2 1 .6 %
Se c u rit y  &  J u s t i c e 6 ,0 20 6 ,0 2 0 * 0 .0 %
T ra n s p o rt a t i o n  &  C o m m u n ic a t io n s 1 ,3 70 8 9 5 -3 4 .7 %
P C O  O ff ic e  S t a ff 1 56 1 4 9 -4 .5 %
A I R P 1 4 ,8 00 1 3 ,4 0 0 -9 .5 %

 P C O  W e e k ly  S u r ve y  T O T A L 3 1 ,3 4 1 2 9 ,3 5 2 - 6 .3 %

U S A I D 5 1 ,6 8 0 5 1 ,6 8 0 * 0 .0 %

                M I L C O N  T O T A L  6 8 0 6 6 1 - 2 .8 %

G R A N D  T O T A L 8 3 ,7 0 1 8 1 ,6 9 3 - 2 .4 %

# Late data from this Sector last week   * No update this week
Data as of 15 Oct 04
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Economy (cont.)
Iraq Securities Exchanges:
ï At the New Iraqi Dinar (NID) auction on October 18, the settlement price was 
1,460 dinars per USD.  A total of 17 banks traded.

Iraqi Stock Exchange Officials Receive Training:
ï On September 28, the Bahrain Monetary Agency and Bahrain Stock Exchange 
hosted twenty-three Iraqi Stock Exchange officials in a four-day Stock Market 
Simulation program at the Bahrain Institute of Banking and Finance (BIBF), in 
Juffair, Bahrain.

ï The programís aim was to create a broader understanding of the financial 
services industry by teaching various technical aspects of trading, orders and 
procedures of the markets, and to create an understanding of portfolio strategy, 
asset allocation, stock selection process and portfolio performance evaluation.

ï This is the third group from Iraq to attend one of the BIBF's programs.  The 
earlier groups were from the Central Bank of Iraq and the Trade Bank of Iraq.
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Economic Development
Tokyo Donorsí Meeting a Success:
ï The third meeting of the Donors Committee of the International Reconstruction Fund 
Facility for Iraq (IRFFI) was held in Tokyo, October 13-14, 2004.
ï Twenty-two donors had previously committed about $1 billion to the Trust Fund, 
nearly all of which had been allocated to projects by the end of September 2004. 
ï Of the $1 billion, the World Bank (WB) controls $400 million, and the United Nations 
controls $600 million.
ï At the Tokyo Meeting, Iran joined as a donor country pledging $10 million in aid to 
Iraq, and the EC announced another 200 million euros in assistance for 2005.
ï IIG Deputy Prime Minister Barham Salih noted that health care, water and sanitation,
education and housing are the social sector priorities in need of urgent assistance 
from the international society.
ï IIG Minister for Planning and Development Cooperation Dr. Mehdi al-Hafedh and 
Deputy Secretary Armitage urged donors to undertake more work in the electricity 
and water sectors.
ï During a side session at the donors meeting, Dr. Al-Hafedh and Christian Poortman, 
WB Vice-President for the Middle East and North Africa, signed a $60 million grant 
agreement for the Emergency School Reconstruction and Rehabilitation Project.  
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Essential Services ñWater and Sanitation
Water Treatment Projects:
ï Expansion of a major water treatment plant serving Baghdad and surrounding 
areas is approximately 75% complete.  This project will produce approximately 
250 million gallons of potable drinking water per day for Baghdad residents.
ï USAID projects to improve the provision of potable water in the Basrah area are 
progressing according to schedule.  To date, ten of the fourteen water treatment 
plants are substantially complete and are undergoing inspection. The final four 
plants are expected to be complete by the end of October 04.
ï USAIDís new rural water initiative is underway; since construction began in 
September 2004, eleven wells have been drilled in Diyalaí and Salah ad Din 
Governorates.  These wells will bring water to rural communities with populations 
of 1,000 to 5,000.  The project, which falls under USAIDís Iraq Infrastructure 
Reconstruction Program, will install approximately 150 wells in 300 rural 
communities.

Wastewater Treatment Projects:
ï A new training course on the use of the Geographic Information System (GIS) is 
being developed in preparation for a mapping activity that will be the basis of a 
master plan for the improvement of sewerage services in Baghdad. USAIDís 
Local Governance Program (LGP) advisors are providing technical assistance.
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Essential Services ñ Food Security
Public Distribution System (PDS) and MOT-Awarded Contracts:

ï The U.S. Embassy is proactively monitoring the food security situation through the 
procurement process, assisting in the implementation of contracts and funding. 

ï Embassy officials have received 94 contracts under MOT II, including pulses, tea,     
infant formula, vegetable oil/ghee, infant cereals and adult milk, which have been 
compiled into a new draft pipeline report that will be used to track those shipments.

ï The Ministry of Trade sent a special team to Beirut, Lebanon last week to work on 
immediate funding of 20 contracts (which include sugar, infant formula, baby food, 
adult milk, soap and lentils) that were identified for immediate delivery, and the 
remaining 78 contracts under MOT II.  Of those contracts, 45 L/Cs have been 
issued and the Ministry of Trade plans to complete the remaining 56 L/Cs this 
week.

ï Embassy officials will soon meet with the MOT to begin tendering, awarding 
contracts, and funding L/Cs, for commodities for MOT III during the first quarter of 
2005.  
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Essential Services ñHealth Care
Current Projects:
ï Nineteen of the 150 Primary Healthcare Centers will break ground next week 
throughout Iraq.

ï An initiative is being explored to add additional capabilities to the Type-C 
(Maternity Model) Primary Healthcare Centers to provide 50-60 inpatient 
maternity beds and associated nursery facilities to assist in providing much-
needed maternity capabilities throughout Iraq.

ï UNICEF, through USAID, has advanced $1 million per hospital to begin 
immediate work on each of the 19 hospitals programmed for renovation.

ï Rubble removal is starting at the proposed site of the Iraqi Academy of Health 
Sciences. Definitive structural assessment of the site will immediately follow 
the clean-up stage and allow for the determination on re-use or partial re-use of 
the existing structure, or whether the best approach is to demolish and build a 
new one. 
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Essential Services ñ Education 
Highlights:
ï The World Bank (WB) this week signed a $60 million grant agreement with Iraqís 
Ministry of Education (MOE) to finance the construction of new buildings for over 
100 schools, and urgent repairs for 140 primary and secondary schools across 18 
governorates.  Financed by the WB-administered Iraq Trust Fund, the project 
focuses on schools that are overcrowded or housed in unsafe buildings.

ï The joint WB and MOE school repair program is complemented by an emergency 
textbook-printing project financed by the multi-donor trust fund to print and 
distribute 69 million textbooks for the 2004 ñ 2005 school year.

School Survey Findings (Conducted by the MOE, Supported by UNICEF):
ï Some 4.3 million children are currently enrolled in primary schools, up from 3.6 
million in 2000.
ï There are more than 14,000 named primary schools in Iraq, but only 11,368 actual 
schools buildings available to house them. About 2,700 of these need major 
rehabilitation.
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ï On average 730 MW of generation capacity was scheduled offline and 
while 671 MW was unscheduled for maintenance.
ï 7 Day Average (11 ñ 17 Oct): 99,500 MWh

Electricity Overview

Megawatt Hour Production (MWh)
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Electricity ñHours of Power
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Crude Oil Production

ï Weekly Average (Oct 11-17) of 2.36 MBPD

ï Long Term Ministry of Oil (MOO) Target (Dec 04): 2.8 ñ 3.0 MBPD (Pre-War Capacity)

ï Pre-War Peak: 2.5 MBPD in Mar 03

ï Post-War Peak: 2.67 MBPD

MOO Goal:  2.5 MBPD
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Crude Oil Monthly Export ñ Volume & Revenue

ï October Monthly Export: 1.44 MBPD

ï October Monthly Revenue: $0.766B

ï 2003 Revenue: $5,076.6M
ï 2004 Revenue:
ñ Pre-Transition: $8,105.2M
ñ Post-Transition:      $5,341.6M

$13,446.8M
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Refined Products ñDomestic Production & Imports

ï Diesel: 14.1 ML of 18 ML
ï Kerosene: 6.4 ML of 15 ML

ï Benzene: 18.1 ML of 18 ML
ï LPG: 2,013 tons of 4,300 tons

Note: This chart represents the percentage of target reached for the week of Oct 11-17
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National Stock Levels

ï The goal is for all refined products to be over 15 days worth of stocks 
at maximum consumption rates and does not represent seasonal 
change.  The numbers given above are monthly averages.
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Iraq Relief and Reconstruction Fund (IRRF) ñ Financial Status

Data as of 19 Oct 04
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Iraqi Security Forces Update
Iraqi Security Forces Trained/On Hand Required
Police 42,302 135,000
Civil Intervention Force 0 4,920
Emergency Response Unit 76 270
Border Enforcement 14,313 32,000
Highway Patrol 589 1,500
Bureau of Dignitary Protection 446 500
Army 4,507 27,000
National Guard 41,097 61,904
Intervention Force 1,743 6,584
Special Operations Force 617 1,967
Air Force 167        502
Coastal Defense Force 409 582
Total *106,266 272,729

*The military forces continue to receive advanced unit training and may require some equipment

Data as of 11 Oct 04
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30 Countries and NATO
(including US)

Supporting Iraqi Stability Operations

Countries with forces in Iraq29

TOTAL ~ 23,850 Forces

Data as of 14 Oct 04

Stability Contributors ñOIF

Albania
Australia

Azerbaijan
Bulgaria
Czech Rep
Denmark

Mongolia
Netherlands

Norway
Poland
Portugal
Romania

El Salvador

Estonia
Georgia
Hungary
Italy
Japan

Kazakhstan

Korea
Latvia
Lithuania
Macedonia
Moldova

Singapore
Slovakia

Tonga
Ukraine
UK
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Iraq Weekly Status ñGeneral Information

ï Development, coordination and distribution responsibilities for the Iraq 
Weekly Status Report have been transferred from the Department of 
Defense to the Department of State.

ï This brief draws from multiple sources.  References are cited on the 
respective pages in the ìNotes Pageî section (View  Notes Page).

ï Please forward all questions and/or comments to (unclassified) NEA-I-
IPOG-DL@state.gov or (classified) NEA-I-IPOG-DL@state.sgov.gov


